

## **Park Street Sewer LLC (Update 2.26.12)**

**On behalf of the Park Street Sewer Project team, I want to update you on the status of the Park Street Sewer Project. Since our initial kick-off meeting in January, we have been working hard to convince local officials of the need for public sewer service along the Park Street Corridor and beyond.**

**Since our last meeting, representatives of Park Street Sewer LLC attended a Board of Selectmen's meeting when a majority of the Board voted to include the \$500,000 sewer design funding warrant article in this Spring's Annual Town Meeting. As a result of comments from the Selectmen, which expressed a desire to learn about the fiscal impacts of extending sewer along Park Street, a Fiscal Impacts Study was prepared and discussed at a Finance Committee Meeting last week.**

**Since there were insufficient funds contributed to enable us to undertake the feasibility study discussed in our January meeting, funds have been allotted to enable Connery Associates to complete the Fiscal Impacts Study, and a small amount of additional funds were allotted to Kleinfelder SEA to undertake very limited work in connection with the Feasibility Study. However, it is disappointing to inform you that although we have garnered some Town support for the Project, we are unable to complete the Feasibility Study due to the lack of funds contributed.**

**Moreover, Town Meeting is also weeks away, and we do not have adequate funds which we need to continue the work necessary to garner Town Meeting support for this Project. As we have stated in the past, the success of the Sewer Project depends upon the contributions you make as an investment in the future success of this first phase of the Project to ensure that this effort can be adequately funded. For those who have contributed, we very much appreciate your support.** For those which have not contributed toward this effort, we again ask you for your support to enable Park Street Sewer LLC to continue its work on this effort. It would be a shame to discontinue efforts due to the lack of funding. Despite the many landowners and users along the Park Street Corridor, we have received contributions from 6 separate owners.

**Please contact Jim DiStefano at (617) 719-2860, or via email at [jfd\\_contracting@verizon.net](mailto:jfd_contracting@verizon.net) should you have further questions. Thank you for supporting this effort which we hope will lead to the installation of sewer service and expansion of development opportunities in Stoughton.**

**Sincerely,**

---

**Jim DiStefano**

**Tel. (617) 719-2860**

**PLEASE CONSIDER SUPPORTING THIS EFFORT WITH A CONTRIBUTION  
TOWARD AN INVESTMENT IN YOUR SEWER PROJECT**